
CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE 
 

PROJECT NO. 
MU0204 

PROJECT TITLE: 
ANIMAL CONTROL FACILITY 

 
DESCRIPTION 
Preliminary study to determine specific needs for an animal control shelter.  Study possible co-op options with other entities. 
 
 
PROJECT MANAGER (S) 
Representative from the Police Department 
Mike Hobbs, Assistant Director of Public Works 

 
CONSULTANT (S) Staff performing work in-house 
W/ THE HUMANE SOCIETY OF THE U.S. 
CONTRACTOR (S) N/A 
 

 
BUDGET AMOUNT     $4,000 
 

PROJECT COSTS BUDGET ACTUAL 

Preliminary Engineering 
Report 

 
4,000 

 
 

Land/Right-of-Way   

Design/Surveying   

Construction   

Equipment and Furniture   

Contingency   

TOTAL COSTS 4,000  

PROJECT SCHEDULE PROPOSED 
DATE 

REVISED 
DATE 

ACTUAL 
DATE 

Preliminary Engineering 
Report 

 
10/03-2/04 

 
  

Land/Right-of-Way    

Design/Surveying    

Construction    

Equipment & Furniture    

 

 

 
COMMENTS: Humane Society of the United States preparing report.  
Anticipate recommendations by early Feb. 04’ 
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